REAL LIFE TRIAL IN ONCOLOGY SCHEDULE 2022

MILESTONES	DEC 2021	JAN 2022	FEB 2022	MARCH 2022	APRIL 2022	MAY 2022	JUNE 2022
Signature of GRF-CCF Agreement	**27/12/2021**						
Dissemination of the Call	**27/12/2021**				**30/4/2022**		
OPEN CALL			**1/2/2022**		**30/4/2022**		
Admin evaluation						1-6/05/2022	
Provisional list of applicants						6/5/2022	
Subsanation period						10/5/2022	
Final list of applicants						**10/5/2022**	
Individual evaluation						10/5/2022	2/6/2022
Final list to interviews							3/6/2022
Discussion and Interviews							**15/6/2022**
Provisional Awardees							17/6/2022
Claim period							17-24/06/2022
Final Awardees							**30/6/2022**