REAL LIFE TRIAL IN ONCOLOGY SCHEDULE 2023

MILESTONES	DEC 2021	MAY 2023	JUL 2023	AGO 2023	SEP 2023	OCT 2023	DEC 2023
Signature of GRF-CCF Agreement	**27/12/2021**						
Dissemination of the Call		08/05/2023- 01/07/2023					
OPEN CALL		8/5/2023					
Admin evaluation			7/07/2023- 13/7/2023				
Provisional list of applicants			13/7/2023				
Subsanation period			17/7/2023				
Final list of applicants			17/7/2023				
Individual evaluation			17/7/2023	1/8/2023			
Final list to interviews				2/8/2023			
Discussion and Interviews					11/10/2023		
Provisional Awardees					16/10/2023		
Claim period						23/10/2023	
Final Awardees							31/10/2023